
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:38 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 307 Date: 29-Jul-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 420

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool, AM; clear, windy cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping. Oversee
IERBYS site work. Misc MEP paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

The FWS Shift was 10 hours today.

Barry Mullaney and Jim Perry spent the morning shift working on the carbon steel piping over the north
saddle shroud at the east end of the WB bridge. In the afternoon, they worked on the carbon steel
expansion loop of the WB bridge at PP 125.

Sal Gomez spent the shift working on welding sections of 2 1/2" DW line to be installed between the SAS
and Skyway structures.

Tim Esquival spent the shift welding the 2 1/2" DW line at PP 111 along the bike path. Josh Johnson
assisted.

Dave Law, Ian Burkhart, and Wayne Ellis spent the morning shift doing misc mechanical piping installation.

Narciso Biagi served as general foreman and Tom Colombo as superintendent.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 2.00 2.00 0.00 4.00

Diary: Dispute

10" DIP installation 001 0-MSI-EFA.187
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 307 Date: 29-Jul-2013 Monday

From approximately 1100 to end of shift at 1500, Dave Law, Ian Burkhart, and Wayne Ellis worked on
installing the air relief valve on the 10" CCSF Sewer Force Main at PP 44 per the directions given in the
response to RFI 2443R00.

Tom Colombo assisted this operation for 1 hour as general foreman.

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

Proxy for CCO 335 until the CCO information is in PMIV.

A shipment of rebar for the IERBYS pavillion was delivered to the site at 1230, accompanied by the
appropriate COCs and mill certs.

At 1030, the CT Richmond Labs came out to the site to conduct compaction testing of the aggregate base
under the sidewalk area to the south of the IERBYS building. At 1115, John Dobshinsky called to inform
me that the the soil was compact to 95%.

CONCO submitted an updated 1/2 aggregate HMA mix design for CT approval. Leigh Barnes, CT lab
approved the mix. This information was relayed to ABF.

Chris Bledsoe, CT Construction-Environmental, sent a work order for the removal of lead contaminated
soil for the Bill Casey's signature. I got his signature and sent it back to Chris.

Leigh Barnes, CT METS Lab approves the 1/2" aggregate HMA.

001 0-BDW-EFA.321
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